

GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

R&B – HUDCO – Construction of HLB across river Swarnamukhi @ km 87/10 of Puthalapattu-Naidupet road in Chittoor District (Srikalahasti town) – Revised Administrative Sanction – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No.249

Dated:27.08.2008.
Read the following:

1. G.O.Ms.No.71, T.R & B (R.I) Dept., Dated: 28.03.2007.
2. G.O.Ms.No.06, T.R & B (R.I) Dept., Dated: 08.01.2008.
3. From the C.E.(R&B) HUDCO, Lr.No.2785/EE(RS&PMS)/ DEE-1 AEE8/2008, Dated: 17.07.2008.

O R D E R:

In the G.O. first read above Government have accorded administrative sanction for the subject work and subsequently in the G.O. second read above, have accorded revised administrative sanction for the same for an amount of Rs.700.00 Lakhs.

2. In the letter third read above, the Chief Engineer (R&B) HUDCO has requested for revised administration sanction for the subject work for an amount of Rs.820.00 Lakhs and stated that the increase is due to increase in rates of Cement and Steel and change of SSR.

3. Government after careful examination of the matter, hereby accord re-revised administrative sanction for an amount of Rs.820.00 Lakhs (Rupees Eight Crores and Twenty Lakhs only) for the work Construction of HLB across river Swarnamukhi @ km 87/10 of Puthalapattu-Naidupet road in Chittoor District (Srikalahasti town) against the revised administrative sanction of Rs.700.00 Lakhs under HUDCO.

4. The Chief Engineer (R&B) HUDCO shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Dept., vide their U.O.No.22772/1092/A2/Expr.PW/08, Dt: 01.08.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B) HUDCO,

Copy to:

The Accountant General, A.P., Hyd.

The P.S. to M(R&B),

The P.S. to Prl. Secy. (TC),

The Fin. (Expr.PW) Dept.

//forwarded by order//

SECTION OFFICER